

Proposed Part 150 Schedule

Task	Proposed Dates
L&B Updates Noise Contours/Prepares Preliminary Draft Part 150 Document	May 2012 – October 2012
Commission Briefing 1	October 2
TRC Meeting	October 1
Submit Preliminary Draft Part 150 to FAA for Review	October 5, 2012
Commission Briefing 2	December 4
Highline Forum Update	Week of November 12
Publish Draft Part 150/Begin 45-day Comment Period	December 4, 2012 – January 17, 2013
Public Hearing	January 9, 2013
TRC Meeting	February 2013
Commission Adopts Final Part 150	February/March 2013
Submit Final Part 150 to FAA for Approval	March 15, 2013

Commission Briefings

May 22, 2012 – 3 Sentence update to the Port Commission on the Part 150 Study

October 2, 2012 – Update Port Commission on the Noise Exposure Maps, draft recommendations, and major milestones for the remainder of the study

December 4, 2012 – Update Port Commission on any comments received from FAA on Preliminary Draft Part 150, and alert them that the Draft Part 150 will be published in December, the comment period dates, and the Public Hearing date/location

February/March 2013 – Port Commission undertakes resolutions to adopt the Final Part 150 before it is submitted to FAA