

## **Amendment to Consultant Contract**

This Amendment to Consultant Contract is entered into by and between the City of Des Moines (the “City”) and Primacy Strategy Group, LLC (a partnership subsidiary of Lockridge Grindal Nauen, P.L.L.P.), and ABCx2, LLC (“collectively “Consultant”) dated June 3, 2021 (the “Contract”).

WHEREAS, the City of Des Moines (the “City”), through an Interlocal Agreement with the cities of Burien, Seatac and Normandy Park, has been identified as the administrator of that certain Consultant Contract dated July 17, 2018 (the “Contract”), and

WHEREAS, the City of Des Moines agrees to be bound by that July 17, 2018 contract and all subsequent amendments, and

WHEREAS, Primacy Strategy Group and ABCx2, LLC are also bound by the terms of the July 17, 2018 contract and all subsequent amendments, and

WHEREAS, the parties desire to amend the Contract as set forth herein;

NOW, THEREFORE, in consideration of the forgoing, the parties agree that:

1. The term of the Contract is extended to December 31, 2023.
2. Compensation under the contract is revised to an amount not to exceed Two Hundred Seventy-Five Thousand dollars (\$275,000.00).
3. The City has requested that Consultant suspend the services effective January 1, 2020, until the SAMP SEPA and/or NEPA Environmental Review process is complete and any documents related to the SAMP Environmental Review are released for public review/comment, which could be until the end of 2021 due to the delay of the environmental process related to the SAMP.
4. Consultant agrees to so suspend all services and will not perform any work or bill the City for any services until the aforementioned documents are made available for public review/comment, or as otherwise directed in writing by the City prior to such date.
5. Any work assigned by the City, prior to release of the SAMP Environmental Review documents for public review/comment, will be done by Task Order specifying the terms of the Task Order therein as mutually agreed upon by the parties.
6. The parties acknowledge that the services will be performed by Primacy Strategy Group, LLC and ABCx2, LLC.
7. Except as amended hereby, the Contract remains in full force and effect according to its original terms.

*Signature page follows*

*Signature page to Amendment to Consultant Contract*

IN WITNESS WHEREOF, the parties have caused this Amendment to be executed by their duly authorized representatives as of the date first above written.

**CITY:**

\_\_\_\_\_  
Michael Matthias City Manager  
City of Des Moines, WA

Date: \_\_\_\_\_

Approved as to form:

\_\_\_\_\_  
Tim George  
City Attorney

**CONSULTANT:**

PRIMACY STRATGEY GROUP, LLC

By \_\_\_\_\_  
Its: President & CEO

Date: \_\_\_\_\_

ABCx2, LLC

By \_\_\_\_\_  
Its: Managing Partner

Date: \_\_\_\_\_