

THURS
4-20-00

BEATTAC MTS @ POET

Tom Walsh
Tracey Sadwin

Ray Marchione
Tom L. Lister
Elizabeth L.
Michael
Paul Foyt
Jim Kelly
Kevin

1. Stormwater GWR reviewed @ FC. ^(Kelly writing?) starting 5-5-00.

2. 509 Temporary interchange Flurry of letters. Issues raised relate to ESA + BA review. Jonathan Freedman - indirect impacts? Jim Kelly met with Jonathan + Carl earlier in week. Most of project on existing fill. Silt fence to be 12 feet from edge of WL. Indirect impacts? Fig 4-1 in mit plan identifies location of temporary interchange. Erosion + sediment control will be critical. No federal nexus, per

in Kelly
ed Jonathan
said
maybe

Elizabeth

- Work is scheduled to begin early May

Tom Water: 16. There is an indirect impact, it needs to be factored into the GWR.

9. plan
WMS
enr 10

Stormwater to be captured in existing facilities (pond, soak a heady there)

Delay of interchange will effect the haul contract
↳ scheduled during dry season

Nexus: "but for" argument / linkage.

3. LWS #3 Awarded this week to Segoli. Tom: closely tied to stormwater review. 5.7 acres of drainage @ SABA; affect ^{bas} plan.

NPDES schedule driving LWS?

Is LWS being sized to accommodate SABA? No, it is being sized for max flexibility.

If not built, NPDES permit targets will be missed.

This doesn't meet the "but for" test.

↑ Imperviousness @ SABA will ↓ baseflow to Des Moines Creek.

4. CZM Agreement to postpone CZM consistency may not be legal; Tom has looked @ NOAA + Corps regs + can't find basis to allow us to postpone decisions. NOAA regs refer to "completed application".

5. RESPONSE TO COMMENTS

A. Stormwater review: will other aspects change?

B. Buffers: Need a more

C. Wildlife Hazard plan:

↳ Jim Kelly has provided comments to Ag + FAA

- Who is across Street who feels he has federal

authority to do what he wants?

- Our comments were either ignored or not understood

- Beaver Mgt. ↳ what are the federal rights he can waive

- Operations Mgt. doesn't want his hands tied.

- Mike Small is drafting a new chapter on monitoring in mitigation areas.

- Need to set up a work group meeting to discuss detailed

AS to natural resource mitigation plan

Ray: were part June 8 decision point. Gravel study final in June 5.

rec: id to
indition 901
th sideboards

AR 018448