

**Third Amendment to Consultant Contract
between the City of SeaTac, the City of Burien, and
Lockridge Grindal Nauen PLLP**

This Third Amendment to Consultant Contract is entered into by and between the City of SeaTac ("SeaTac"), the City of Burien ("Burien") and Lockridge Grindal Nauen P.L.L.P. and ABCx2, LLC ("collectively "Consultant") dated July 17, 2018 (the "Contract").

WHEREAS, the City of SeaTac (the "City") and Lockridge Grindal Nauen P.L.L.P., Aviation Compatibility Consulting, LLC and ABCx2, LLC ("collectively "Consultant") are parties to that certain Consultant Contract dated July 17, 2018 and amendments thereto (the "Contract").

WHEREAS, the parties desire to amend the Contract as set forth herein;

NOW, THEREFORE, in consideration of the forgoing, the parties agree that:


1. The term of the Contract is extended to December 31, 2021.
2. SeaTac and Burien have requested that Consultant suspend the services effective January 1, 2020, until the SAMP SEPA and/or NEPA Environmental Review process is complete and any documents related to the SAMP Environmental Review are released for public review/comment, which could be as late as the end of 2020 or beginning of 2021 due to the delay of the environmental process related to the SAMP.
3. Consultant agrees to so suspend all services and will not perform any work or bill the City for any services until the aforementioned documents are made available for public review/comment, or as otherwise directed in writing by SeaTac and Burien prior to such date.
4. Any work assigned by SeaTac and Burien, prior to release of the SAMP Environmental Review documents for public review/comment, will be done by Task Order specifying the terms of the Task Order therein as mutually agreed upon by the parties.
5. The parties acknowledge that Aviation Compatibility Consulting, LLC and ABCx2, LLC have combined and that the services will be performed by Lockridge Grindal Nauen P.L.L.P. and ABCx2, LLC.
6. Except as amended hereby, the Contract remains in full force and effect according to its original terms, and any amendments thereto.

Signature page follows

Signature page to Third Amendment to Consultant Contract

IN WITNESS WHEREOF, the parties have caused this Amendment to be executed by their duly authorized representatives as of the date first above written.

CITY:



Carl Cole, City Manager
City of SeaTac

Date: 03/20/2020


Approved as to form:



Legal Department

CONSULTANT:

LOCKRIDGE GRINDAL NAUEN P.L.L.P.

By 

Its Managing Partner

Date: Apr 12, 2020

ABCx2, LLC

By 

Its Managing Partner
JAMES K. ALLERDICE, JR.

Date: 3/23/2020