ABCx2,LLC

162 Brittany Lane
Senoia, GA 30276 US

(678)485-0852 9 [b) o 3\
j-allerdice@abcx2.com & .com<
www.abcx2.com | PROVIDING THEABCS OF NEXTGEN |

INVOICE

BILL TO INVOICE # 1163
Rich Roisman DATE 07/04/2020
County of Arlington Approved for payment 7/5/2020 DUE DATE 08/18/2020

2100 Clarendon Blvd TERMS Net 45
Suite 900 fohband C\/ vraman

Arlington, VA 22201

United States

ACTIVITY QTY RATE AMOUNT

Consulting 1 15,212.50 15,212.50
Billable Service to The County of Arlington
(See Attached for Details)

PO# 278366 BALANCE DUE $1 5,21 2.50

Supplier# 150189

Thank you for the opportunity to be of service!
ABCx2, LLC



Arlington Invoice
As of June 30, 2020
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Project Budget - Summary

Project Budget $250,000.00
Invoice 5/2/2020  $10,050.00
Invoice 6/2/2020 $11,062.50
Invoice 7/3/2020  $15,212.50

Remaining Budget $213,675.00

C1 c2 Cc3 c4 TOTAL
Period Hours Cost| Hours Cost| Hours Cost| Hours Cost Hours Cost
2020_04 9.00/ $2,250.00| 15.00| $5,250.00 3.50 $800.00 7.00| $1,750.00 34.50 $10,050.00
2020_05 4,50/ $1,125.00 15.00| $5,250.00| 12.50| $2,500.00 8.75| $2,187.50 40.75 $11,062.50
2020_06 15.25| $3,812.50| 15.00/ $5,250.00| 14.50| $3,025.00| 12.50| $3,125.00 57.25 $15,212.50
TOTAL 28.75| $7,187.50| 45.00| $15,750.00| 30.50| $6,325.00| 28.25| $7,062.50 132.50 $36,325.00
Sum of Total
$16,000
$14,000 $3,125.00
$12,000
$10,000 $2,187.50 Component .,V
$1,750.00 ca
$8,000 mC3
$6,000 mC2
mCl
$4,000
$2,000
$0
2020_04 2020_05 2020_06
Period -




Ty
~GEN

Project Budget - Consultant
Consultant Costs
$18,000
HOURS $16,000
Name Cc1 c2 c3 C4| Grand Total $14,000
Jason 16.25 0.00 1.50 5.25 23.00 $12.000
Jim 4.75 0.00 3.00 11.00 18.75
I 0.00 0.00 0.00 5.00 5.00 $10.000
Katrina 4.00 0.00 0.00 0.00 4.00 $8,000
LGN 0.00 0.00 26.00 0.00 26.00 $6,000
Tim 3.75 0.00 0.00 7.00 10.75 84,000 I
Vianair 0.00 45.00 0.00 0.00 45.00
Grand Total 28.75 45.00 30.50 28.25 132.50 $2,000 I l
<0 [ | [ |
Jason Jim JP Katrina LGN Tim Vianair
COST All Periods 2020_06
Name Cc1 Cc2 c3 C4| Grand Total Name Hours Cost Name Hours Cost
Jason $4,063 S0 $375 $1,313 $5,750 Jason 23.00 $5,750.00 Jason 1450, $3,625.00
Jim 51,188 50 5750/  $2,750 $4,688 Jim 18.75 $4,687.50 Jim 9.00| $2,250.00
JP 50 50 $0|  $1,250 $1,250 P 5.00 $1,250.00 P 3.00 $750.00
Katrina $1,000 50 50 50 $1,000 Katrina 4.00 $1,000.00 LGN 12.00|  $2,400.00
LGN $0 $0|  $5,200 $0 $5,200 LGN 26.00 $5,200.00 Tim 3.75 $937.50
Tim $938 s0 $0| 51,750 $2,688 Tim 10.75|  $2,687.50 Vianair 15.00,  $5,250.00
Vianair S0 $15,750 S0 S0 $15,750 Vianair 45.00 $15,750.00
Grand Total |  $7,188 $15750|  $6,325] $7,063|  $36,325 TOTAL 132.50| $36,325.00 TOTAL 57.25| $15,212.50
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Project Budget — Detail

|Period 2020_06

Name Date Task Nbr Description Rate Hours Cost

Jason 06/04/20 C3.240 Wehbsite - Content development / Narratives for project introduction $250 0.50 $125

Jason 06/15/20 C1.30 Document Review $250 1.00 $250

Jason 06/22/20 C1.10 Internal project telecon $250 1.00 $250

Jason 1.00 $250

Jason 01/00/00 C4.60 NOA mtg prep $250 1.00 $250

Jason 06/25/20 C4.60 NOA meeting $250 2.00 $500

Jason 06/27/20 C1.30 Document Review $250 4.00 $1,000

Jason 06/28/20 C1.30 Document Review - Airplane Noise Assessment $250 3.00 $750

Jason 06/29/20 C1.30 Document Review $250 1.00 $250

Jason Total 14.50 $3,625
Website and Social Media Engagement (Response to questions/comments) -

Jim 06/02/20 C3.180 Jim Will this come out of the LGN budget? $250 1.00 $250

Jim 1.00 $250
CWG Meetings. Meeting prep, participation, and summaries. Max 3

Jim 06/09/20 C4.70 meetings, 1 SME. - N/T $250 1.00 $250
NOA Committee Meetings. Meeting prep, participation and summaries (10

Jim 06/22/20 C4.50 telecons x 2 hours each with prep) $250 1.50 $375
NOA Committee Meetings. Meeting prep, participation and summaries (10

Jim 06/25/20 C4.50 telecons x 2 hours each with prep) $250 2.00 $500
Documentation of airspace and procedure recommendations for submission

Jim 06/29/20 €4.130 to NOA and CWG $250 2.00 $500

Jim 06/30/20 C1.20 Project Planning and Maobilization {includes internal and client coordination) §250 0.50 $125

Jim Total S0 9.00 §2,250
Collaboration with Vianair: Review of Vianair inputs, outputs, assumptions,

1P 06/17/20 C4.150 and model reliabilty and accuracy re: AEDT §250 1.00 $250
Collaboration with Vianair: Review of Vianair inputs, outputs, assumptions,

1P 06/29/20 C4.150 and model reliabilty and accuracy re: AEDT §250 2.00 $500

JP Total 3.00 $750
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Project Budget — Detail

Period 2020_06

Name Date Task Nbr Description Rate Hours Cost‘
LGN 06/04/20 C3.240 Website management/design/Inputs $200 1.00 $200
LGN 06/05/20 C3.240 Website management/design/Inputs $200 2.00 $400
LGN 06/09/20 C3.270 Meeting participation // attendance //minutes review and distribution 5200 1.50 $300
LGN 06/10/20 C3.270 Meeting participation // attendance //minutes review and distribution $200 0.50 $100
LGN 06/17/20 C3.240 Website management/design/Inputs 5200 2.00 $400
LGN 06/24/20 C3.240 Website management/design/Inputs $200 1.00 $200
LGN 06/25/20 C3.270 Meeting participation // attendance //minutes review and distribution 5200 2.00 $400
LGN 06/29/20 C3.270 Meeting participation // attendance //minutes review and distribution 5200 2.00 $400
LGN Total 12.00| $2,400
Tim 06/22/20 C1.50 Airspace and flight procedures analysis / SME Support $250 1.75 S$438
Tim 06/23/20 C1.50 Airspace and flight procedures analysis / SME Support $250 1.75 5438
Tim 06/29/20 C1.50 Airspace and flight procedures analysis / SME Support $250 0.25 563
Tim Total 3.75 $938

Development of customized noise models to estimate noise trade-offs

Vianair 06/29/20 C2.30 (altitude, thrust, climb rate, speed) $350 15.00| §$5,250
Vianair Total 15.00 $5,250
Grand Total 0 57.25| $15,213
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